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Precinct 1 Transportation Task Force 
October 12, 2011 

 
  

 

 

 PROJECT STATUS UPDATES 

 

¶ FM 2181 

¶ Lake Lewisville Bridge & FM 720 

¶ FM 720 (North/South) 

¶ FM 2499, Section 4 

¶ FM 2499, Section 5 

¶ FM 720 (North/South) 

¶ FM 423 Frisco 

¶ US 377 Pilot Point 

¶ FM 455 

¶ Lakeview Drive 

¶ Cowling Road 

¶ Mayhill Road 

¶ Witt Road Bridge 

¶ Krugerville ï Various City Streets 

¶ Parkridge South 

¶ Keaton Road 

¶ IH-35E Ultimate 

¶ Little Elm CIP 
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Current Activities  

¶ ROW:   TxDOT has retained three firms to acquire the E/W portion of FM 2181.  They are: AAG for parcels 

1-51 (100% complete), 122 (29A &29B will be acquired by TXDOT); ARWS for parcels 52-100 (100% 

complete); and PAS for parcels 101-148 (100% complete).  TxDOT has retained AMEC to acquire the N/S 

portion of FM 2181 (66% complete).  ROW status reports will be provided to stakeholders. 

¶ PS&E:  The project has been divided into two construction packages.  The North/South Segment will consist 

of the construction from Lillian Miller to the City of Denton/Corinth City limits.  The East/West Segment 

will extend from the City of Denton/Corinth city limits to IH-35E.  East/West FM 2181 will let first, and 

North/South FM 2181 will lag slightly behind East/West FM 2181.  Submission date was changed to federal 

rule to add 14-foot outside lane for bikes. 

¶ Uti lities: TxDOT contracted with Halff Associates to coordinate utility relocation.  The North/South section 

has limited SUE work done along the Summit Oaks Subdivision.  Records for the existing utilities are being 

compiled.  The East/West section utility coordination is in progress. A topographic survey of the water line 

appurtenances and sanitary sewer manholes has been done.  The City of Corinth and Oncor Electric are 

complete with their utility relocation designs, but the agreements have not been executed. 

¶ See attached report from Huitt-Zollars. 

¶ See attached utility coordination report from Halff Associates.  

FM 2181 

CSJ: 2054-02-015 2054-02-015 2054-02-016 

Limits (From):  Lillian Miller  Lillian Miller  Hickory Creek 

            (To): IH-35E Hickory Creek IH-35E 

Jurisdiction:  Denton, Corinth Denton Corinth 

Project Description: Widen from two-lane to six-lane divided roadway 

Firm:  Huitt-Zollars Key Contact: David Nufer, Jeremy Doneghue 

Schematic Approved: December 15, 2005 Public Hearing: November 2006 

FONSI: January 28, 2008 100% Plans Submission: December 2011 

ROW Acquisition Begins E/W Section: November 2009 N/S Section: January 2011 

Utility Relocation E/W Section: *  N/S Section: *  

DCIS Let Date E/W Section: March 2012 N/S Section: November 2013  
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PROGRESS REPORT 

FM 2181 
DENTON COUNTY 

October 2011 

 

 

ROUTE STUDIES 

Revised Schematic was approved by TxDOT on July 27, 2006. 

Outstanding Issues: None 

 

ENVIRONMENTAL ASSESSMENT 

The FONSI was issued on January 28, 2008 and delivered to the TxDOT Denton area office the 

week of February 10, 2008. 

Outstanding Issues: None 

 

RIGHT OF WAY MAPPING 

Outstanding Issues: Right of Way Appraisal Process. 

ROW Acquisition is progressing well on the East-West Section and is essential complete. 

ROW Acquisition is underway for the North-South Section of the Project. 

Property 15 has been divided between two owners.  ROW documents are being updated to 

reflect this change.  

 Parcel 37 has been updated to reflect the deletion of the ROW requirements. 

Revised ROW takes along Summit Oaks subdivision to remove impact to sewer lift station and 

minimize impacts to subdivision HOA retaining wall.  Parcels 21-30 have been revised to show 

no ROW takes. 

Huitt-Zollars prepared and submitted revisions to ROW Parcel Documentation to address 

recent changes in ownership on several parcels. 

Huitt Zollars submitted documents to TxDOT for required drainage easements for both East-

West and North- South Projects. 

 

FIELD SURVEYING AND PHOTOGRAMMETRY 

Outstanding Issues: Survey being scoped to tie FM2499 south project and FM2499 north 

project to FM2181 project.  Huitt Zollars has performed additional field survey to determine 

limits of temporary construction easements required to construct retaining wall at Summit Oaks 

Subdivision and screen wall at Corinthian Palisades Subdivision. 

Additional survey was performed to account for recent developments along the corridor. 

 

 
ROADWAY, DRAINAGE, SIGNING, MARKING, SIGNAL, AND TRAFFIC CONTROL DESIGN 

Huitt Zollars is preparing plans for a safety review meeting on the traffic control plans. 

Huitt-Zollars submitted the Hydraulic Report for the East ï West project and is preparing the 

North ï South Hydraulic Report. 

Huitt-Zollars is completing all TxDOT forms required for PS&E submission packages to 

district and bridge section for completion of the plan review process. 

Huitt-Zollars is continuing to prepare 95% PS&E plans for North-South Section of the project. 

Ongoing coordination meetings are being held with TxDOT, Lake Cities Municipal Utility 

Authority, Halff Associates, City of Denton, and ITS to expedite the resolution of any PS&E 

challenges. 
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Huitt Zollars has incorporated the connection at FM2499 into the FM2181 plans and will 

survey and tie to the ongoing construction south of FM2181 

Develop wall plans and revise grading adjacent to Summit Oaks subdivision. 

Huitt-Zollars is coordinating with Teague Nall and Perkins to accommodate in the FM 2181 

design plans improvements to Parkridge south of FM 2181. 

Huitt-Zollars is coordinating with Brian Burke, P.E. to accommodate realignment of Crawford 

Road to be directly across from Oakmont Drive. 

Huitt Zollars has completed revising plans to accommodate a 14 ft outside lanes for shared use 

with bicyclist per recent federal policy statement on Bicycle and Pedestrian Accommodations 

Regulations and Recommendations as directed in TxDOT Memorandum dated March 23, 2011. 

Huitt Zollars submitted final pavement design report to TxDOT for approval. 

Outstanding Issues: Geotechnical requirements for retaining wall design. 

 ROW Parcels with change in ownership since the ROW documentation 

was performed. 

 Coordinating with TxDOT on replacing screen walls for Corinthian 

Palisades Subdivision in East ï West Project. 

 Huitt Zollars is working with TxDOT to obtain a Design Waiver for 

elimination of median curb offsets. 

Huitt Zollars is working with Utility Coordinator (Halff Associates) to 

resolve utility conflicts. 
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Current Activities  
 

¶ FM 720 was let for construction in July 2010.  The low bid was $54,321,262.70, submitted by J.D. 

Abrams.  There will be 566 contract days and 30 months of barricades. 

¶ The Eldorado Speed Study is complete, and distribution has been made to Little Elm, Lake Dallas, 

Denton County, and NTTA.   

¶ Lake Dallas has raised the speed limit to 45 mph between Shady Shores Drive and the bridge 

limits.  NTTA has raised the speed limit on the bridge to 50 mph.  Little Elm has also implemented 

a raised speed limit of 45 mph from Bay Ridge Drive to the bridge limits. 

¶ See attached meeting minutes regarding utility coordination. 

¶ See attached TxDOT report.  

Lake Lewisville Bridge & FM 720 

CSJ: 1567-01-029 

Limits (From):  Eldorado Parkway 

            (To): FM 423 

Ext. Const. Cost: $54,321,262.70 

Description: Construct a six-lane divided urban roadway from Eldorado Parkway to FM 423 
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TxDot & City of Little Elm Weekly Utility Meeting 

Tuesday, October 11, 2011 

 

 

I. CoServ (Electrical) ï Work Completed 

a. CoServ still needs to remove old poles that Sudden Link and Grande 

Communications are located on. 

 

II. CoServ (Gas) ï Work Completed 

 

III. Grande Comm. ï Work Completed 

 

IV. Sudden Link 

a. Completion Date: End of November 

b. Received TxDOT permit. - Yes 

c. Received Town of Little Elm Permit. - Yes 

d. Received Corp. Permit. ï No 

e. Received Corp. Right of Entry ï No 

 

V. AT&T  

a. Completion Date: Part A ï August 26, 2011 Complete to Lewis Dr. 

Part B ï End of Dec. 2011 

Part A extends from the beginning of the project on the West end to Lewis Dr. 

Part B extends from Lewis Dr. till the end of the project on the East end. 

 

b. % Complete: 40% - For the whole job. 

c. Part A complete. All old cable has been removed up to Lewis Drive. 

d. Part B ï All of the conduit and cable are in place. The splicing is left to do. 

 

VI. City of Little Elm (Sanitary Sewer) ï Work Completed 

 

VII. City of Little Elm (Water) ï Work Completed 

 

VIII. Atmos Energy 

a. Completion Date ï Not Sure. 

b. Atmos did not attend meeting. 

c. Atmos still waiting on TxDOT approval. There are ROW issues that have to 

be worked on. 

d. As soon as Atmos receives their permit from TxDOT they are ready to go and 

the duration of the project is expected to last 45 to 60 days.  
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: October 3, 2011 
Report prepared by:   Tim Massey 

 
Project:      STP 2010(982)MM, Etc.  

Control:     1567-01-029, Etc.   

Highway:   FM 720 

Limits:   From:  West of Garza Lane 

  To:      West of FM 423 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:       Tim Massey                    Phone:  (972) 464-0426 

Contractorôs Superintendent:  Brian Barton                   Phone:  (214) 688-0525 

 

Date Work Began:  July 14, 2011                 

Anticipated Completion Date:  January 2014 

 

Current Activities:   
 

Current activities include: Awaiting utility relocation. Abrams continues to prepare work area at 

Lake Lewisville Bridge. Drilling shafts for Lake Lewisville Bridge. Pouring columns at Lake 

Lewisville bridge.  

 

  

Narrative Description of last monthôs activities:  Prepared work area for Lake Lewisville bridge 

construction. Drilled shafts were installed. 

 

 

Narrative Description of activities planned for next month:  Drilling shafts, pouring columns, 

abutments, and caps for Lewisville Bridge. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  No 

 

Item(s) of work currently controlling project completion:   Utility Relocations 

 

Other items of significance:   
1) Suddenlink Communications has not relocated their lines but they have submitted their permit 

for approval.  Currently awaiting Corp approval. 

2) Atmos Gas is renegotiating their utility agreement with TxDOT. 

3) AT&T is in the process of moving their utility lines, but behind schedule.  
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Current Activities  

 

¶ See attached TxDOT status report. 

 

  

FM 720 North/South 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  US 380 Schematic Approved: October 2007 

            (To): Garza Lane Public Hearing: August 25, 2011 

Est. Const. Cost: $33,000,000 FONSI: November 2011 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

100% PS&E: August 2012 

ROW Acquisition Complete: May 2013 

Firm:  TxDOT Utility Relocation Begins: February 2013 

Key Contact: Mike Hainline Anticipated Let Date: February 2013 
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FM 720: From Eldorado Pkwy To US 380 
CSJ 1567-01-025 
Denton County 

 

PROJECT STATUS AS OF Monday, October 17, 2011: 

 
COMPLETED MILESTONES 
Á Original Schematic Approved - August 8, 2007  
Á Completed 30% PS&E ï April 29, 2009 
Á Original 60% PS&E Completed ï May 28, 2010 
Á Revised Schematic approved ï November 4, 2010 
Á Revised ROW Map approved:  March 21, 2011 
Á Environmental Assessment approved:  July 5, 2011.  
Á Public Hearing: August 25, 2011 

 
FUTURE MILESTONES 
Á Environmental Clearance: November 2011 
Á 60% PS&E revisions complete: March 2012.   
Á 100% PS&E complete: August 2012.   
Á Estimated Letting Date:  February 2013 based on current Env clearance and 

ROW acquisition time lines.   

 
SCHEMATIC AND ENVIRONMENTAL 
Á Revised schematic incorporating new alignment (avoid AT&T Central Office) 

approved on November 4, 2010.   

Á Environmental Assessment (EA) approved: July 5, 2011  
Á Public Hearing: August 25, 2011 
Á Remaining Environmental Schedule:   
 Public Comment period, address comments, submit public hearing packet  for 
review: Sept-Oct 2011 
 Environmental Clearance expected: November 2011 
  

DESIGN 
Á PS&E: currently 58 % complete 
Á 60% PS&E revisions (address realignment of FM 720 to avoid impacts to AT&T 

Central Office facilities) - estimate completion by March 2012 
Á 100% PS&E ï estimate completion by August 2012 
Á Items remaining for 60% PS&E: 

  Plan/Profile revisions 
  Storm Sewer revisions 
Á Additional items remaining for 100% PS&E: 

Summaries 
TCP  
Drainage Computation Sheets 
Miscellaneous Roadway and Drainage Details  
 

 
Texas

Department

of Transportation
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Signing & Pavement Markings 
Signal Plans 
SW3P Sheets 
BMP Sheets 
General Notes, Specifications, Contract Time Determination, etc. 

 
ROW 
Á ROW Mapping ï Original ROW map completed March 31, 2010.  ROW Div 

accepted on May 24, 2010.  

Á ROW Map revisions noted below. Work Authorization started on January 3, 2011, 
delivery to District by March 2011, ROW Division approved revised ROW map on 
March 21, 2011. 

1) Parallel Drainage ï Revise one parcel  

2) Schematic revision to avoid impacts to AT&T facility ï Revise 7 parcels, 
remove 1 parcel (AT&T).   

Á Estimate ROW acquisition complete by May 2013 based on current Env 
clearance.   

 
UTILITIES 
Á WA for Subsurface Utility Engineering (SUE) signed with CardnoTBE.  Notice to 

Proceed issued on April 19, 2010.  SUE delivered to District on July 29, 2010.    

Á AT&T, TxDOT, City of Little Elm officials met on 6-21-2010 to discuss project 
impacts to AT&T facility near station 61+00.  Issues: 1) proposed FM 720 
pavement section conflicts with major underground vault currently on AT&T 
property; 2) proposed ROW line is approximately 17ô from corner of AT&T 
building leaving little to no room to relocate vault.  Revised schematic 
incorporating new alignment (avoid AT&T Central Office) submitted to Austin 
office on October 28, 2010, approved on November 4, 2010. 

Á Utility Relocations ï Projected to begin by February 2013 based on Env 
clearance and ROW acquisition time lines.  
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Current Status: 
 

¶ Denton County and the communities along FM 2499-4 hosted a Ribbon-Cutting Ceremony on 

October 30, 2010.  

¶ The project completion date has been delayed somewhat due to lack of rain; landscaping cannot 

be completed until rain commences and the beginning of planting season which began on 

September 15, 2011. 

¶ The speed study has been conducted.  The results of the study are being reviewed and will be 

sent to Austin upon completion of the review.  Unless Austin locates any issues with the study, 

the Denton Area Office should receive the study by the beginning of November and will then 

forward the study to the Cities.  The results of the speed study are expected to be delivered to 

Corinth and Highland Village before the end of October 2011. 

¶ See Attached Construction Status Report from TxDOT. 

FM 2499 ï Section 4 

CSJ: 2681-01-009 Public Hearing: July 31 & October 4, 2003 

Limits (From):  FM 407 FONSI: June 2005 

            (To): FM 2181 100% Plans: November 2006 

Length: 4.7 miles Let Date: November 2007 

Est. Const. Cost: $45 million Open to Traffic:  October 2010 

Description: 
Construct to four-lane divided urban 

roadway 
Construction Complete: November 2011 



Precinct 1 Project Report                             October 2011 13 

TxDOT Monthly Project Report for Precinct 1 Task Force 

Date of report:   October 3, 2011 

Report prepared by:   Mark Wiley 

 
Project:     NH2008(040)  

Control:    2681-01-009   

Highway:  FM 2499 

Limits:       From:  FM 407 

       To:  FM 2181 

 

Contractor:  Ed Bell Construction Company 

TxDOT Project Manager:    Mark Wiley                      Phone: (214) 336-0326 

 

Date Work Began:                 June 16, 2008   

Anticipated Completion Date:    November 2011 

 

Current Activities:    General clean up and punch list, placing block sod.    

 

Narrative Description of last monthôs activities: General clean up and punch list.   

 

Narrative Description of activities planned for next month: Drill seed, dependent on weather.  

Punch list items.  

 

Traffic issues: FM 2499 is open to traffic. Periodic lane closures will remain to complete construction.  

 

Plans for changes in traffic patterns: N/A 

 

Item(s) of work currently controlling project completion:   Punch list items and sod 

 

Other items of significance:   N/A 

 

 

  



Precinct 1 Project Report                             October 2011 14 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Current Activity : 

 

¶ ENV: This project will require non-regulatory mitigation and ongoing coordination.  After 

approval of the EA, Halff will publish a Notice of Availability (NOA).   

¶ PS&E:  The 100% PS&E is to be submitted in November 2011 for review. 

¶ Halff is waiting for comments from the following departments that requested a resubmittal:  

Construction, District Environmental Quality Coordinator, Traffic and Operations Issues, APD, 

and the Area Office. 

¶ The drainage report was approved by District but is awaiting approval from the State. 

¶ Halff is currently working with the Area Office and utility owners to coordinate necessary 

relocations and has participated in three project-wide utility coordination meetings.  The next 

project-wide utility coordination meeting is scheduled for October 20, 2011. 

¶ ROW:  ROW and easement parcels have been reduced in size and deleted where possible with 

some minor design modifications.  The total number of parcels has been reduced from 39 to 31.  

Land value has been determined, and acquisition should begin in the next few months. 

FM 2499 ï Section 5 

CSJ: 2681-01-012 EA Complete for TxDOT review: March 2004 

Limits (From):  FM 2181 EA and Schematic submitted: June 2004 

            (To): IH-35E Clearance for Public Involvement: October 16, 2007 

Length: 2.97 miles Public Hearing: January 17, 2008 

Est. Const. Cost: $31.8 million FONSI: November 3, 2010 

Description: 
Construct six-lane divided urban 

roadway 

100% PS&E: November 2011 

ROW Complete: *  

Utilities Relocated: *  

Firm:  Halff Associates Project Tracker Let Date: May 2012 

Key Contact: Mike Romanowski Construction complete: *  
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Current Activity : 

 

¶ Pavement Design Change on the middle project will be changed by TxDOT Denton as it was 

determined that there was only 4 inches of subgrade savings using the new TxDOT 

criteria.  There may be no savings in dollars, but there will be significant savings in time and 

disruption. 

¶ ROW:  TxDOT has contracted with ARWS to complete the Right-of-Way acquisition.  ARWS 

began work in December 2010.  There are approximately 60 total parcels to be acquired. 

¶ TxDOT shows the project let date to be September 2013; however, the project may be eligible 

to let as early as September 2012. 

¶ See attached Jacobs Progress Report. 

¶ See attached TxDOT Project Report. 

 

 

 

FM 423: North and Middle Sections 

CSJ: 1315-02-009 ROW Acquisition Began: December 2010 

Limits (From):  Stewart Creek Road ROW Acquisition Complete: January 2012 

            (To): US 380 Utility Relocation Began: July 2011 

Length: 6.91 miles Utility Relocation Complete: February 2012 

Ext. Const. Cost: To be determined Let Date: September 2013 

Description: 
Construct four to six-lane divided urban 

roadway 
Construction Begins: December 2013 

Firm:  Jacobs Engineering Construction Complete: May 2016 

Key Contacts:  Debbie Neubert, Olivia Tanyadji, Audie Harris 


